# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|------|------|---------------|---------------------------------------------|----------|
| 1. 12/24/2022 | Figma design for login and landing page | 2hours | N.K. | |
| 2. 12/24/2022 | HTML & CSS implementation of login and landing page | 2hours | A.M, M.A. | |
| 3. 12/25/2022 | Figma design for school club list page | 2hours | N.K. | |
| 4. 12/25/2022 | HTML & CSS implementation of login and landing page | 2hours | A.M, M.A. | |
| 5. 12/26/2022 | Figma design for Club Dashboard: Announcements | 1hr 30min | N.K. | |
| 6. 12/26/2022 | HTML & CSS implementation for Club Dashboard: Announcements | 1hr 30min | A.M., M.A. | |

Advisor signature _____

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| | Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|---|
| 1. | 12/26/2022 | Figma design for Club Dashboard: Members | 1hr 30min | N.K. | |
| 2. | 12/26/2022 | HTML & CSS implementation for Club Dashboard: Members | 1hr 30min | A.M., M.A. | |
| 3. | 12/26/2022 | Figma design for Club Dashboard: Attendance | 1hr | N.K. | |
| 4. | 12/26/2022 | HTML & CSS implementation for Club Dashboard: Attendance | 1hr | A.M., M.A. | |
| 5. | 12/26/2022 | Figma design for Club Dashboard: Dues | 1hr | N.K. | |
| 6. | 12/26/2022 | HTML & CSS implementation for Club Dashboard: Dues | 1hr | A.M., M.A. | |

Advisor signature _____

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| | Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|---|
| 1. | 12/26/2022 | Figma design for Club Dashboard: Settings | 1hr 30min | N.K. | |
| 2. | 12/26/2022 | HTML & CSS implementation for Club Dashboard: Settings | 1hr 30min | A.M, M.A. | |
| 3. | 12/27/2022 | Modification of CSS | 3hr | A.M. | |
| 4. | 12/27/2022 | Responsiveness of CSS across multiple devices | 3hr | N.K. | |
| 5. | 01/08/2023 | Started the basis of the backend | 1hr 30min | N.K., A.M., M.A. | |
| 6. | 01/09/2023 | Created schemas for user, school, and club | 1hr | N.K., A.M., M.A. | |

Advisor signature _____

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| | Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|---|
| 1. | 01/09/2023 | Created schemas for announcements, meeting and tags | 1hr 30min | N.K., A.M. | |
| 2. | 01/10/2023 | API Route for Users: Login, verify, logout, delete, & notifications manage | 3hr | N.K., A.M., M.A. | |
| 3. | 01/10/2023 | API Route for Schools: register, upload user db, get clubs, get schools | 4hr | N.K., A.M., M.A. | |
| 4. | 01/11/2023 | API Route for Clubs (1/5): get, create, approve, delete | 3.5hr | N.K., A.M., M.A. | |
| 5. | 01/11/2023 | API Route for Clubs (2/5): edit, update dues, join, members approve or deny, leave | 3hr | N.K., A.M., M.A. | |
| 6. | 01/12/2023 | API Route for Clubs (3/5): members remove, members promote or demote, meetings new, meetings edit, meetings delete | 4.5hr | N.K., A.M., M.A. | |

Advisor signature _____

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| | Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|---|
| 1. | 01/13/2023 | API Route for Clubs (4/5): announcements new, announcements edit, announcements delete | 2.5hr | N.K., A.M., M.A. | |
| 2. | 01/13/2023 | API Route for Clubs (5/5): tag new, tag edit, tag delete, sponsors add, sponsors remove | 3hr | N.K., A.M., M.A. | |
| 3. | 01/14/2023 | Polish backend and deploy to vercel | 2hr | N.K., A.M., M.A. | |
| 4. | 01/30/2023 | Basic file structure for react setup | 30min | N.K., A.M. | |
| 5. | 01/30/2023 | Setup basic web routing | 45min-1hr | N.K., A.M. | |
| 6. | 01/31/2023 | Added all api calls linking to the backend | 2.5hr | N.K., A.M., M.A. | |

Advisor signature _____

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|
| 1. 02/01/2023 | Completed landing & login page | 3.5hr | N.K., A.M., M.A. | |
| 2. 02/02/2023 | Completed register, school, and new club page | 3hr | N.K., A.M., M.A. | |
| 3. 02/02/2023 | Fixed bugs on backend | 1.5hr | N.K., A.M., M.A. | |
| 4. 02/03/2023 | Completed club page, and user settings page | 6hr | N.K., A.M., M.A. | |
| 5. 02/03/2023 | Added file and image upload routes on backend and tied in with frontend; tested updated backend using jest and tested updated frontend in front of peers and teachers | 3hr | N.K., A.M., M.A. | |
| 6. 02/09/2023 | Bug fixes and polishing website | 3.5hr | N.K., A.M., M.A. | |

Advisor signature _____